

**Bahr Gostaresh Hormoz (New Building & Repair)**

No.	Ship TYPE	DWT	GT	OWNER	FLAG	Contract Date	Steel Cutting	Keel laying	Launching	D/L Date	LOA	BEAM	DEPTH	CLASS
1	Container Vessel no. 1	23,000	23,285	IRISL	IRAN	12-Jul-00	31-Jul-03	28-Apr-04	14-Mar-06	30-May-10	187.25	29.8	16.5	GL
2	Container Vessel no. 2	23,000	23,285	IRISL	IRAN	12-Jul-00	30-Nov-03	9-Oct-04	9-May-09	20-Jan-13	187.25	29.8	16.5	GL
3	Container Vessel no. 3	23,000	23,285	IRISL	IRAN	12-Jul-00	26-Jun-04	26-Dec-04	10-Sep-11	18-Oct-16	187.25	29.8	16.5	ICS
4	Oil Product Carrier no. 1	35,000	39,900	NITC	IRAN	10-Jan-03	8-Feb-05	14-Mar-06	24-Feb-13	...	178	31	17	BV
5	Oil Recovery Vessel	650	1,271	Boat Services	IRAN	20-May-09	21-Jul-09	6-Jun-10	13-Jun-15	28-Jun-15	60	13	4	DNV
6	Landing Craft Catamaran no. 1	340	495	Nezami Ganjavi Co.	IRAN	6-Sep-12	18-Sep-12	26-Dec-13	27-Oct-14	27-Oct-14	57.66	18	3.6	ICS
7	Landing Craft Catamaran no. 2	340	495	Nezami Ganjavi Co.	IRAN	23-Oct-13	23-Nov-13	13-Apr-15	20-Aug-16	20-Aug-16	57.66	18	3.6	ICS
8	Oil Product Barge 15000	8,000	15,000	Tide Water Co.	IRAN	2-May-09	21-May-09	17-Mar-10	13-Nov-11	27-Nov-11	130	30	7.9	ICS
9	Tug boat ASD no. 1	...	...	Paniz Jonoob Co.	IRAN	20-Oct-16	19-Nov-16	...	...	...	32.4	11.9	5.35	ICS
10	Tug boat ASD no. 2	...	...	Saze Kar Co.	IRAN	17-Nov-16	17-Dec-16	...	...	...	32.4	11.9	5.35	ICS
11	Fishing Support Vessel	1,350	...	Pars Honar Co.	IRAN	24-May-15	21-Jul-15	5-Jun-16	...	...	62.64	11.8	4.8	ICS
12	Pleasure & Passanger Vessel	300	...	Pars Honar Co.	IRAN	8-Apr-15	11-Apr-15	15-May-16	...	...	38	12	4	ACS
13	Utility Boat no. 1	602	...	Mehrsai Jonoob Co.	IRAN	8-Feb-13	15-May-13	12-Oct-13	...	...	40.4	10.2	4.3	ACS
14	Utility Boat no. 2	602	...	Omidan Sahel Co.	IRAN	8-Feb-13	10-Jul-13	18-Dec-13	...	...	40.4	10.2	4.3	ACS
15	Utility Boat no. 3	602	...	Omidan Sahel Co.	IRAN	8-Feb-13	1-Nov-13	11-Mar-14	...	...	40.4	10.2	4.3	ACS
16	Launching Barge 10000	10,000	10,000	Mobin Saze Co.	IRAN	...	...	...	...	...	111	29.8	7.7	ICS
17	Deck Cargo Barge 5000	4,638	2,014	Private sector	IRAN	...	...	...	...	...	80	22	3.8	GL
18	Deck Cargo Barge 2000	2,000	835	Private sector	IRAN	...	...	...	...	...	56	15.6	4	ICS
19	Deck Cargo Barge 2000 (Kosar 2001)	2,000	835	IRISL	IRAN	...	...	...	...	...	56	15.6	4	ICS
20	Deck Cargo Barge 2000 (Kosar 2002)	2,000	835	IRISL	IRAN	...	...	...	...	...	56	15.6	4	ICS
21	Deck Cargo Barge 2000 (Arjan)	2,000	835	Private sector	IRAN	...	...	...	...	...	56	15.6	4	ACS
22	Deck Cargo Barge 2000 (Tofan)	2,000	835	Private sector	IRAN	...	...	...	...	...	56	15.6	4	ACS
23	Deck Cargo Barge 2000 (Jamal 5)	2,000	835	Private sector	IRAN	...	...	...	...	...	56	15.6	4	ACS
24	Deck Cargo Barge 2000 (Jamal 6)	2,000	835	Private sector	IRAN	...	...	...	...	...	56	15.6	4	ACS
25	Panton 240 (Kosar 241)	62	...	Private sector	IRAN	...	...	...	...	...	20	12	2	GL
26	Panton 240 (Kosar 242)	62	...	Private sector	IRAN	...	...	...	...	...	20	12	2	GL
27	Tanker Barge 5000(Kosar 5001)	4,650	5,800	Private sector	IRAN	...	...	...	...	...	84	19.5	5.2	BV
28	Tanker Barge 5000 (Spedy 5002)	4,650	5,800	Private sector	IRAN	...	...	...	...	...	84	19.5	5.2	BV
29	Deck Cargo Barge 5000 (Kosar 5003)	4,638	2,014	Private sector	IRAN	...	...	...	...	...	76	24	4.2	BV
30	Deck Cargo Barge 5000 (5004)	4,638	2,014	Private sector	IRAN	...	...	...	...	...	76	24	4.2	BV
31	Hotel barge FARDIS	2,000	800	Mr. Soleimani	IRAN	...	...	...	...	...	43	12	3.48	ACS
32	<b>Repair more than 100 vessels of different sizes.</b>													
33	Repair Jack up Map Driller-1 (For Second Time)	...	...	MAPNA DRILLING Co	IRAN	18-Sep-17	...	...	...	...	...	...	...	...
34	Repair Jack up Pasargad 100	...	...	OSTOVAN KISH DRILLING Co	IRAN	22-Aug-16	...	...	...	...	...	...	...	...
35	Repair Jack up Sina	...	...	Civil Andishe Co	IRAN	10-Jun-14	...	...	...	...	...	...	...	...
36	Repair Jack up Map Driller-1	...	...	MAPNA DRILLING Co	IRAN	20-Feb-14	...	...	...	...	...	...	...	...
37	Repair Jack up Modares	...	...	NIDC	IRAN	26-Mar-13	...	...	...	...	...	...	...	...

**Notice:**

- 1- The items indicated in red, are projects which have been stopped due to lack of funds.
- 2- The items indicated in green, are projects which are under construction.
- 3- It is worth mentioning that construction process of container vessels no.1, 2,3 and Oil Product Carrier no. 1 had been stopped in different periods due to lack of funds.